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BACKGROUND AND OBJECTIVE

The purpose of this Project is taking the existing overhead lines to underground and constructing new transformer/distribution centers in order to provide the city’s underground ring network. 
The project did not initially trigger OP.4.12 because it was anticipated that no land acquisition or resettlement will be undertaken as all project physical activities would be carried out at the existing sites and structures as well as the ones expropriation issues had already held. However, during project implementation, it became clear that persons and or business will be affected, hence, the need to prepare resettlement action plan (RAP) in line with World Bank OP 4.12 to ensure that the Project Affected Persons (PAPs) are adequately compensated or provided assistance. A project restructuring will also be undertaken to accommodate these changes. Further, when specifying the routes of new electricity underground cable/overhead lines and the locations of new distribution centers, Turkish Electricity Distribution Company (TEDAS) avoids settlement areas to the extent possible and expropriation is kept to a minimum level within the framework of the technical requirements. Necessary care is employed to protect forests, historical and environmental protection sites, etc, following national policies and well-established practices. 
The project will therefore, not involve physical dislocation or resettlement of households because the underground cable or installation of distribution centers will be carried out on the existing right of way (ROW). There will be temporary or limited acquisition of structures along the ROW, which will result in temporary disturbance or limiting of access to means of livelihood and small land acquisition for the expansion of distribution/transformer centers. The procedures presented in this document detail actions, which will be taken to ensure the compliance with Turkish Legislation and Procedures (Turkish Legislation listed below) and the World Bank Policies and Procedures as specified in the World Bank Operational Policy OP/BP 4.12 (Involuntary Resettlement). 

The detailed land acquisition and expropriation information within Turkey Electricity Distribution Network Rehabilitation Project are given in the attached annexes. 

LEGAL BASIS FOR ACQUIRING THE SITES OF FACILITIES: 
The sites of underground cable/overhead lines and the locations of new distribution transformer centers are expropriated on the basis of one or several of the following legislation: 

1. Article 46 of the Constitution, 

2. Expropriation Law No. 2942 as amended by the Law No. 4650, 

3. Electricity Market Law No. 4628, 

4. Civil Code No. 4721, 

5. Decree in the Power of Law No. 233 regarding State Economic Enterprises, 

6. Articles of Association of TEDAS published on 11.06.2004, 

7. Reconstruction Law, Land Survey Law, Forest Law, Pastures Law, Organized Industrial Zones Law, 

8. Environment Law, Agricultural Reform Law, and other applicable legislation. 

These laws constitute the basis for the realization of investments in line with national interests (public services) and enable TEDAS to expropriate privately owned properties. 

IDENTIFICATION OF PERSONS AFFECTED BY THE PROJECT: 
Persons affected by the project are the owners of immovable properties corresponding to the locations of the distribution transformer’s buildings. See Entitlement Matrix, Annex 1. Such persons are identified during the preparation of implementation and expropriation plans for each investment project. As mentioned above, most of the energy lines and distribution transformer’s buildings are placed on the lands which are owned by the relevant Municipality or Treasury. For the privately owned properties, there are only few land acquisition and expropriation which do not include resettlement and building expropriation. Expropriation by TEDAS will not involve the displacement or resettlement of households. Expropriation only affects very small areas of distribution transformer buildings (approximately 150 – 250 m²). 
Moreover, under the National legislation; since owners are paid current market prices for expropriated land, it is possible for affected persons to purchase new land in the same place and under the same conditions. Consequently, an owner, as the effected person, is not aggrieved. See detailed description of the expropriation process in Annex 2. In all cases where the owners of immovable properties can be identified, the first choice practice is to purchase the land by direct negotiation. For those owners with whom agreement cannot be reached by negotiation or for owners with unidentified addresses, or for immovable properties over which there are ownership disputes; a lawsuit is filed with the relevant court for valuation and registration, pursuant to Article 10 of the Expropriation Law, and the expropriation fee set by the court in the course of the lawsuit is deposited with a bank account to be paid to the owner of the expropriated property. The expropriation fee for immovable properties with no known owner is deposited into a time account with 3-month maturity terms. (A minimum two months is required for notification and negotiations before invoking of the Expropriation Law. The actual time increases in proportion with the number of owners and acres.) Thus, the owners or beneficiaries of immovable properties do not suffer from the loss of any of their rights. 

Expropriation fees are set pursuant to the criteria set out in Article 11 of the Expropriation Law. Our legislation does not require the payment of compensation to tenants and unofficial users of properties who have made no improvements. However, persons who have spent money and constructed/erected buildings or other structures on the lands of other persons are compensated at full replacement cost (Actually not applicable where lands to be newly expropriated have been chosen among the empty ones). They are also compensated for standing crops and economic trees they planted on the land they use unofficially. 

The right to complain of owners who are affected by the expropriation process is reserved under national legislation both in the administrative and judicial sense. The effected owner’s right to complain covers both the right to administratively claim the project to be rendered in another place and in the pecuniary sense, the right to reject the price that will be paid to him. If the affected owner does not achieve what he/she requests from the TEDAS regarding the price or the change of place, he/she has the right to file a case both in the administrative courts and in the general courts of justice. The damages that occur on the route or on the way to the route are paid to the affected persons following the necessary due diligence. These compensations also cover the reinstatement of the real estate to its prior condition. 

Entitlement Policy (See Annex 1) - 
Since the project entails constructing new distribution centers and taking the existing overhead lines to underground in order to provide underground ring network, we do not anticipate physical displacement with adverse impact to income stream.

On the above basis, project affected persons are mainly those with small piece of land .along the right of way (ROW) and those whose signets, fences and kiosks intercepts the ROW of the project or within the distribution/transformer centers. As a result, project affected persons would be entitled to the following types of compensation and rehabilitation measures.

[TEDAS TO CHANGE AND EXPAND AS APPLICABLE]
	Project Affected Persons Losing Land or Structures

· Generally, all project affected persons with legal rights of land use.

· There will be land or structure compensation at the market value.


	Tenants displaced from road corridors/distribution centers

· These include all the project affected persons whose kiosks, tables and shop-corridor intercepts the ROW of the highway/distribution centers. Project affected persons will be paid the replacement value for their assets to be removed.

· Project affected persons will be compensated for livelihood restoration due to loss of business days which will be determined by the expected number of days of placing the overhead cable lines to underground. However this is only a policy assessment, where actually no loss of business day is practically applicable. 


	Project Affected Persons with loss of economic trees

Full compensation will be paid for the estimated market values of the economic tree in at least two seasonal harvests. Said values are determined by authorized individuals involved by Agricultural Directorate.


	Project Affected People who are unofficial Users

· Those who have no recognizable legal rights or claim to the land they are occupying.

· There will be no land compensation, but the structures and other assets on land will be compensated as applicable to project affected persons with legal rights of land use.
(Actually not applicable where lands to be newly expropriated have been chosen among the empty ones)

	Eligibility Criteria for Affected Persons

Any person who will suffer loss or damage to an asset, business, trade or loss of access to productive resources, as a result of the project will be considered eligible for compensation and/ or resettlement assistance.

The cut-off date for being eligible for compensation and/ or resettlement assistance was the …. which is the last day during which the socio-economic survey was completed.

The completion of the census/inventory of assets represents a provisional cut-off date for eligibility for resettlement assistance. Sufficient public awareness of the cut-off date was given to the community through the community elders and leaders.
Individuals or groups who are not present at the time of registration but who have a legitimate claim to membership in the affected community can be accommodated.



	Proof of Eligibility 
TEDAS will consider various forms of evidence as proof of eligibility as stated in the RPF, to cover the following:
Project affected persons with formal legal rights, documented in the form of land title registration certificates, leasehold indentures, tenancy agreements, rent receipts, building and planning permits, business operating licenses, and utility bills among others: unprocessed/unregistered formal legal documents will be established in the RAP.
Project affected persons with no formal or recognized legal rights-criteria for establishing non-formal, undocumented or unrecognized claims to eligibility shall be established paying particular attention to each situation and its peculiarities. 

Alternative means of proof of eligibility will include: Affidavit signed by landlords and tenants; Witnessing or evidence by recognized traditional authority, customary heads, community elders, family heads and elders and the general community.

However only project affected persons enumerated during the baseline survey shall be eligible for either the compensation or supplemental assistance. In other words the date of completion of inventory of assets or baseline survey (….) is the cut-off date for receipt of compensation or any assistance. Any new structures or additions to existing structures carried out after the cut-off date and their occupants will not be eligible for compensation or supplemental assistance.




RESPONSIBILITY AND FINANCING: 
The land acquisition process for project investments is executed by Turkish Electricity Distribution Co. (TEDAS) General Directorate under the authorization of the Ministry of Energy and Natural Resources (MENR). 

The expropriation procedures are commenced after the approval of MENR with the decision taken by the Executive Board of TEDAS. Expropriation is financed from the operating budget in the respective activity year and the appraised fees are paid to relevant persons in line with the agreement reached or the court judgment issued. For the purpose of implementing this framework, it is the responsibility of TEDAS to ensure that any land expropriation or involuntary resettlement associated with this project complies with the World Bank’s Operational Policy 4.12 (OP 4.12), Involuntary Resettlement and applicable Turkish laws. The cost and budget for the land acquisition will also be provided by TEDAS.

EXPROPRIATION PROCESS: 
a) Commencement of Expropriation; 
Expropriation procedures are commenced upon the approval of MENR with the decision taken by the Executive Board of TEDAS, within the framework of the technical and economic documents prepared. 

b) Valuation: 
A valuation committee consisting of a minimum number of persons appointed by TEDAS appraises the value of the immovable property to be expropriated, having regard to the information and documents to be obtained from expert persons, institutions and authorities, the Ministry of Industry and Trade where necessary, and from local real estate agencies as per Article 8 of the Expropriation Law. 
Further, building values’ and replacement cost would be based on independent valuation of replacement cost—official unit cost and depreciation would be complimented with actual cost at the time of impact. Tenants should be given shifting or moving allowance; and where there are multiple ownerships or shared ownership, there should be direct consultation with the project affected persons  and if there is disagreement, the grievance mechanism should be triggered

c) Announcement: 
TEDAS notifies the owners of the immovable property to be expropriated through an official registered letter indicating its desire to purchase the subject land through negotiation, and paying the price of the land or usufruct right for such land in cash. For immovable properties over which there is ownership dispute, relevant courts publish the summary of expropriation documents in a local and national newspaper at least once (The time given before the call for negotiations is related to the number of owners and acres.) 
Consultations, Communications, & Management of Grievances

 Further, TEDAS will conduct an initial consultation with communities in the area of influence of the project in advance of civil works. This consultation will describe the project’s configuration and key features, including any associated infrastructure, (such as roads or distribution lines, temporary worker camps, etc). Inform stakeholders of the approximate project start date and duration; inform people of salient impacts (such as possible employment of local people and skills needed, land acquisition and compensation or income restoration arrangements, and other project benefits). It will be essential to inform local stakeholders of the name, contact information, and times of availability of the designated project official(s) to contact in the event of questions or problems related to land acquisition or other construction-related impacts.

d) Purchasing Upon Agreement / Payment of Fee / Registration: 
A reconciliation committee consisting of three people appointed by TEDAS (Expropriation Law-Article 8) negotiates with the owners responding to the notification for agreement and prepares minutes as a result of the negotiations. In cases where agreement is reached, the expropriation is registered at the land office and the expropriation fee is paid (Expropriation Law-Article 8). 

e) Procedures to be Followed in Administrative Disputes: 
In cases where the expropriation is not concluded through negotiation and purchase, a lawsuit is filed with the relevant court of law with the request to set the expropriation value and register the immovable property in the name of our corporation. (Expropriation Law-Article 10). (The time given for appeal is 15 days.) The expropriation fee is then deposited at a specified bank account in the name of the owner of the land in line with the court judgment issued and a copy of the receipt of such payment is submitted to the court. Any registration judgment issued is final. The owner can appeal the compensation amount within 15 days after the judgment is issued. The court judgment is executed by the relevant land registry office (Expropriation Law - Article 10). 

During the implementation of these procedures, TEDAS will ensure that:

 The property and inheritance rights of persons, even when in contradiction with public benefit, are respected and protected ; 

 The process is transparent and open to the public ; 

 The expropriation price is determined fairly and paid in cash and up front; 

 The land is not entered into before expropriation is complete and the necessary payment is made in accordance with the Turkish National legislation; 

 Persons not satisfied with the expropriation price can object to the amount of expropriation fee and are free to appeal to the court;(The time limits for different appeals depends on the workload of the court and discretion of the judge) 

 All of the procedures during this process are formally documented 
Project Level Grievance Redress Mechanism

In addition to the above legal processes, TEDAS will establish project level processes for registering and addressing grievances that is cost free to the project affect people, including response time and communication modes; and describe appeal process or process of approaching civil courts if other options fail. Further, in order to ensure community co-operation and help preclude potentially problematic social issues, the TEDAS will establish a contact point and designates a contact person who is easily accessible and can help with the resolution of project-related questions or issues, including those related to land acquisition or impacts on land and property during construction. The public contact official will keep records of salient issues or questions raised in discussions and steps taken to facilitate their resolution. He/she will pro-actively advise affected communities of up-coming project developments of significance to the community.

Income Restoration

TEDAS will justify and document the sufficiency of the compensation entitlements to restore income streams for each category of impact and provide the process used for any additional rehabilitation measures if needed. Further, if the project’s footprint impacts disadvantaged or vulnerable groups, any special assistance given, particularly to women and vulnerable groups will be documented.

Procedures to be Followed for Municipally-Owned Land 
For those projects where a municipality acquires the land two years before project effectiveness,  and then provides it to TEDAS, TEDAS prepares the following documentation which will be available to the World Bank for review: (a) Documentation of the status of the land before the municipality takes any action to provide it to TEDAS. This would include information on who the current owners are, what it is used for and whether the land is leased or other formal or informal arrangements are made between the owners and the users. Also, if there are formal arrangements or a lease, what are the provisions in the agreement, if any, for termination of the arrangement. The World Bank would have the opportunity to review the situation on the site before action is taken by the Municipality. 

(b) Documentation on the process used by the municipality to take control over the land including copies of any notifications etc. 

(c) Documentation on the conditions of termination of the owner and/or user of the land including the compensation amount, the calculation any transition support, and the implementation schedule. 

OP 4.12 applies in all cases in which Government land that is transferred to TEDAS or is being leased to a third party or used informally by a third party prior to the transfer.  

If a sub-project will use Government land transferred to the TEDAS, the TEDAS will provide the Initial Land Acquisition / Social Impact Screening Form (see Reporting Format) to the World Bank. The form will be used to document the summary of the transactions, and screen for projects which may be identified to require more information on land acquisition.
Assessment of Compliance with OP4.12 Requirements and Principles

As part of its due diligence, the TEDAS is responsible to ensure that any land expropriation or involuntary resettlement associated with a sub-project complies with all relevant Turkish laws as well as the World Bank’s Operational Policy 4.12 (OP 4.12), Involuntary Resettlement.  The purpose of the World Bank’s policy is to avoid or mitigate harm caused to third parties by development investments.  The compliance requirement applies to every project to be financed with project funds.  The requirement also applies when third parties are affected or when third parties are affected by negotiated acquisition of private land. 
Consistent with local laws and practices, TEDAS will apply the following provisions of OP 4.12 as relevant and appropriate for the magnitude of the investment and its impact, in dealing with land issues:

· Minimize resettlement and the acquisition of private land

· Assess the potential economic and social impacts of expropriation/resettlement on affected people

· Identify categories of affected persons and their respective entitlements

· Promote the process of consultation/participation of project affected persons in the land acquisition preparation and planning, as well as information dissemination to the project affected persons
· Compensate for lost assets at full replacement cost as negotiated or determined by the court, based on expert assessment.

· Compensate informal land users for lost assets and provide assistance in relocating, if needed

· Compensate and obtain legal access to expropriated land before starting construction 

· Provide for grievance redress and monitoring 

In addition to the above principles, if a Public Benefit Document and/or Expropriation Decision are used to obtain land for the sub-project, TEDAS will provide the following (see the RAP report format:

· A summary assessment of the temporary and permanent impact of land acquisition/expropriation and the categories of persons affected—number of plots affected; percentage of plot affected, land use before and after acquisition, prior land use and number of owners.  

· Compensation standards applied for temporary and permanent—loss of land, loss of crops, loss of productive trees, loss of residences and businesses (documenting the equivalent of full replacement cost

· The results of court decisions, if any.  

· Provisions for replacement lands, if relevant

Acquired Sites

As part of the documentation process, TEDAS would provide documentation of project sites, including land plan and map and why the site was selected, the timing, notification to the project affected (cut off date) and the amount of land necessary.

Monitoring and Evaluation

Prior experience suggests that the sub-projects are unlikely to have significant negative impacts on affected persons that are not mitigated by compensation mechanisms.  Nonetheless, there may be instances in which negative social impacts are foreseen.  As part of its due diligence, TEDAS will submit to the Bank a specific monitoring plan in cases where land is acquired to track impacts. This will also serve as a mitigation plan to deal with the impacts.  This Land Acquisition Monitoring Plan will be part of the project implementation report submitted [six-monthly] to the Bank, showing the status of land acquisition, status of compensation paid, issues faced, and mitigation measures implemented, public meetings held, livelihood restoration started if any, etc
Reporting Format

In addition to the above, the following reporting formats are needed to meet the requirements of the RPF / OP 4.12:    

1. Initial Land Acquisition / Social Impact Screening Form (FORM NO. 1):  The Initial Screening Form is a screening form/checklist which is applied up front for new subprojects (i.e., those starting after this framework is in effect) to determine if a RAP is needed or if compensation alone will satisfy the requirements of the RPF / WB resettlement policy.  It is expected that in most cases, the screening form will be sufficient for purposes of this framework.  However, if TEDAS sees cases where expropriation is likely to adversely impact the income or livelihood of any person, TEDAS will prepare a RAP to provide adequate information with regard to such cases. 
2. Social Audit Reporting Form (FORM NO. 2): This reporting form is needed for those projects where land acquisition began before this framework was put in place.  Its purpose is to take stock of all past projects in a systematic way to see if all land acquisition-related issues are completed in a manner satisfactory to the framework and to Turkish and Bank policy.

3. RAP (FORM NO. 3): If the screening shows that land acquisition will result in a negative impact on income of some people, TEDAS will prepare a RAP to document such cases. An outline of a RAP is provided below (FORM No. 3). 
(FORM NO. 1) Initial Land Acquisition / Social Impact Screening Form

(For application to all new sub-project investments)

	Name & Location of Sub-project: 

Project cost:



	Project Components & land requirements

· Access road, including improvements to existing roads, (km & ha):

· Distribution line corridor (ha):

· Other physical features requiring land (ha): 

· Temporary sites needed for equipment parks, lay-down areas, etc:  


· Attach site-plan, including associated facilities

	Inventory of Land & Assets Acquired from Private Owners

(* If impacts significantly affect income or necessitate physical relocation, mitigation measures are to be described and delivered in a Resettlement Action Plan using the Resettlement Policy Framework.)

Name of Owner and/or Land User

Project Component:

Area(s) / plot (s) acquired (ha)

Owner’s / user’s total land (ha) & % taken

Land use: pasture, agriculture, residence, etc.

Indicate & detail any structures or other fixed or productive assets (wells, fences, trees, standing crops, etc) to be taken.

Indicate if land is rented or informally used by another party.   

* Indicate if land-based activity is primary source of income for owner or land user 

Compensation to be paid.  

Compensation / other measures for renters or land users. 

Identification of Vulnerable People

(E.g.: Elderly, disabled, widows, poor households, etc.)

(a) the Beneficiary (b) method of identification

© Indicate if household is economically vulnerable. 

1.

2.

3.

4. …



	Inventory of Public, Community, or State Land Acquired

 Project Component: land parcel(s) required.

 Area acquired / parcel.

Land type / land use: Forest, commons for grazing, other.

Ownership: State, community, other. 

Structures or other fixed assets. 

Compensation, land transfer, or other measures to mitigate impacts on land users. Specify measures and dates of delivery.



	Consultations, Communications, & Management of Grievances and Implementation Issues.
4. Provide date(s), location(s), and a résumé of key issues discussed in the meeting.


5. The public contact official will keep records of salient issues or questions raised in discussions and steps taken to facilitate their resolution. He/she will pro-actively advise affected communities of up-coming project developments of significance to the community.




(FORM NO. 2) The Social Audit Reporting Format: for past projects for which the documentation of compliance with OP 4.12 will be filed, TEDAS will use below format:

	Name & Location of Sub-project: 

Project Sponsor:

Project cost:



	Key Dates of implementation

For example—application, approval, public consultation, court dates, work start dates etc 

	Inventory of Land & Assets Acquired from Private Owners

Name of Owners/land user

Project Component:

Area(s) / plots(s)  acquired (ha)

Owner’s/user’s total land holding (ha); % taken for project.

Land use: pasture, agriculture, residence, etc.

Inventory of any structures or other fixed or productive assets (wells, fences, trees, field crops, etc) affected.

Indicate if land was rented or informally used by another party.

Indicate if non-owner users had assets, trees, crops, etc affected 

Indicate if land-based activity is primary source of income for owner or land user. 

Compensation paid.  

Other actions taken for renters or users. 

Dates delivered.

Impact on income of owner.

Impact on renters or informal land users.

1.

2.

3.

. . . 



	Inventory of Public, Community, or State Land Acquired

Land  parcels / plots acquired  (ha).

Land type / land use: Forest, commons for grazing, other.

Ownership: State, community, other. 

Structures or other fixed assets. 

Compensation, land transfer, or other measures to mitigate impacts on land users. Specify measures and dates of delivery.



	Public Awareness, Consultations, and Communication

Dates of consultations

Concerns raised at public consultation

Concerns raised outside public consultation

How these concerns were resolved?

Status of Land Acquisition

Completed

Pending Court decision

On-going 

Follow-up

Other Measures or Assistance provided (beyond cash compensation)  

Beneficiary(s)

Relocation assistance

Alternative Land

Livelihood restoration measures

Summary of impact addressed

Identification of Vulnerable People

(E.g.: Elderly, disabled, widows, poor households, etc.)

 Beneficiary

Method of identification  

 Assistance or other measures provided.

Grievance Redress

Mechanism(s) made available for project-affected persons to register grievances or complaints.

Were affected people made aware of grievance redress mechanism? If so, when and where?  

Was the grievance redress mechanism easy to access and free of cost to affected parties?    

Was an independent third party engaged in facilitating grievance redress.   E.g.: community leaders, NGOs, or other mutually-respected independent parties.

Use of the Form

· The TEDAS will ensure that this form is completed for each sub-project already completed. 

· The audit forms will be submitted to the World Bank for review and supervision / follow-up.




 (FORM NO. 3) RAP Reporting Format (TO  BE USED IN FUTURE REPORTS IF NECESSARY)
Introduction 

Briefly describe the project

List project components including associated facilities (if any)

Describe project components requiring land acquisition and resettlement; give overall estimates of land acquisition and resettlement

Minimizing Resettlement

Describe efforts made to minimize displacement 

Describe the results of these efforts

Describe mechanism to minimize displacement during implementation

Identification of Project Affected People and their level of Impact

Provide the results of the census, assets inventories, natural resources assessments, and socioeconomic surveys

Identify all categories of impacts and people affected


Summarize consultations on the results of the various surveys with project affected persons
Describe need for updates to census, assets inventories, resource assessments and socioeconomic surveys, if necessary, as part of RAP 

Monitoring and evaluation

Legal Framework

Describe all relevant local laws and customs that apply to land acquisition 
Identify gaps between local laws and WB’s policies, and describe project specific mechanisms to address conflicts

Describe entitle policies for each category of impact and specify that land acquisition implementation will be based on specific provisions of agreed RAP

Describe method of valuation used for affected structures, land, trees and other assets

Prepare entitlement matrix 

Acquired Sites 

Describe the project sites and communities (attaché land plan or map). When and why was the site selected? Why is this amount of land necessary? 

Income Restoration

Are the compensation entitlements sufficient to restore income streams for each category of impact? What additional economic rehabilitation measures are necessary?

Special assistance for women and vulnerable groups

Describe the process of consultation with affected people and their participation

Institutional Arrangements

Describe the institution (s) responsible for delivery each item in the entitlement policy, implementation of income restoration programs; and coordination of the activities associated with the RAP. Discuss the institutional capacity and commitment for RAP

Implementation Schedule

List the chronological steps in implementation of the RAP, including identification of agencies responsible for each activity and with a brief explanation of each activity

Participation and Consultation

Describe the various stakeholders and the process of involving, and promoting consultation/participation of project affected persons in the resettlement preparation, planning and information dissemination.

Grievance Redress

Describe the step by step process of registering and addressing grievances and provide details regarding cost-free process, response time and communication modes, including appeal process or approaching civil courts if other options fail

Monitoring and Evaluation

Describe the Land acquisition monitoring plan including the internal and or external /performance monitoring process and frequency of 

feedback.

Describe the frequency of reporting and content of the monitoring plan

Cost and budget

Provide a clear statement of financial responsibility and authority

ANNEX 1: Entitlement Matrix [TEDAS to revise it as necessary, based on the final entitlement policy above] 
ANNEX 2: TEDAS Expropriation Process

ANNEX 3: Land Acquisition Summary Reports and Maps for each sub-project
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'WORLD BANK 1. GROUP PACKAGE-1 GEDIZ-.A (ALASEHIR Il (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
‘Alasehir Avcilik ve Aticiik Inisas
TR 810 |Sakarya 185 - 27 Kulibi Land Plot 28223 m? 03.06.2005 01.05.2006 | 70.00000TL - 15.06.2006 Cash -
TR 223 [Yenimahalle 995 - 7 Muammer ATES Land Plot 199,00 m* 03.06.2005 27042006 | 45.000.00TL - 28.04.2006 Cash 281,00 m* land plot
TR 223 [Yenimahalle 995 - 7 Haseyin BODUR Land Plot 82,00 m* 03.06.2005 14.07.2006 | 19.00000TL - 18.07.2006 Cash 821281 share
TR 7/05 Beseylul 284 - 154 Hasan ASLANT Land Plot 144,64 m* 30062006 25082006 | 50.000.00TL - 29082006 Cash -
TR 7/06 Beseylul 585 - 10 Ayse KOVAN Land Plot 9560 m* 30062006 01.11.2006 | 22000001 - 02.11.2006 Cash -
TR 218 Beseylul 44 -1 Ali KARAZEYBEK Land Plot 20325 m* 03.06.2005 15112006 | 50.00000TL - 17.11.2006 Cash 228,66 m* land plot
TR 219 |Sansu_249 -1 Seving CANDAN Land Plot 21 m 03.06.2005 26052008 | 6000.00TL - 28.052008 Cash 116,44 " land plot
TR 219 |Sansu_249 -1 ibrahim Cavit YAMAK Land Plot 21 m 03.06.2005 26052008 | 6000.00TL - 28.052008 Cash 116,44 " land plot
TR 2120 Beseylul 579 - 145 Mehmet, Nurettin Mustafa ARAC Land Plot 98.46 m* 30062006 08.07.2009 | 2264580 TL - 10.07.2009 Cash -
TR 212 |Sansu_581-36 Gonil AY Land Plot 86,66 m* 23112005 17.032010 | 3870000 TL - 19.022010 Cash
DM 02 eyhsinan 581 - 36 Suna ARSLAN, Hiseyin ARSLAN Land Plot 234,00 m* 11.11.2009 12022010 | 3500000 T - 19.022010 Cash
WORLD BANK 1. GROUP PACKAGE-2 GEDIZ-.B (MANISA V (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
TR21 |Garst 317-41 Abidin PEHLIVAN Land Plot 91,66 m* 25 062008 17.07.2009 | 112.000.00 T - 28.09.2009 Cash
WORLD BANK 1. GROUP PACKAGE-3 MERAM-L.A (KONYA II, NIGDE Il (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
KONYAII
DM5TR37 MUNICIPALITY PARK
NiGDE Il
DM4-TR19 MUNICIPALITY PARK
oMLTRI2 To Be Allocated
DM5 TR14A MUNICIPALITY PARK
DM5TR14 PRIVATE OWNERSHIP Land Plot
DM5TR13 PRIVATE OWNERSHIP Land Plot
GOVERNORSHIP

DM4-TR22
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'WORLD BANK 1. GROUP PACKAGE-4 MERAM-L.b (Nevsehir Il (MERKEZ)) LV+HV(MV) ELECTRICITY NETWORK

DM05/TRO1 1009/378 | GOVERNMENT TREASURY VINEYARD - Land Plot | 123 580m” - - - - - Expropriation in progress
DMO7/TRO1 18473 INEVSEHIR MUNICIPALITY Land Plot 127.319m? - - - - - Expropriation in progress
DM10TRO1 - INEVSEHIR MUNICIPALITY ROAD 100.878m? - - - - - Expropriation in progress
DM10TR02 - INEVSEHIR MUNICIPALITY ROAD 17.365m? - - - - Expropriation in progress
DM107TR05 - INEVSEHIR MUNICIPALITY PARK 13531m? - - - - Expropriation in progress
DM107TR06 - INEVSEHIR MUNICIPALITY ROAD 13519m? - - - - - Expropriation in progress
DM10TRO7 - INEVSEHIR MUNICIPALITY ROAD 13510m? - - - - - Expropriation in progress
DM107TR08 - INEVSEHIR MUNICIPALITY PARK 17.899m? - - - - - Expropriation in progress
DM107TR09 475024 KOY HIZMETLER] Land Plot 19 048m? - - - - - Expropriation in progress
DM10TR11 - INEVSEHIR MUNICIPALITY PARK 15.381m? - - - - - Expropriation in progress
DM10TR13 - INEVSEHIR MUNICIPALITY PARK 17.569m? - - - - - Expropriation in progress
DM107TR15 - INEVSEHIR MUNICIPALITY PARK-ROAD 17.737m? - - - - - Expropriation in progress
DM10TR16 26531 ITED) Land Plot 18.005m? - 09.01.199 - - - Expropriated for TEDAS
DM10TR17 - INEVSEHIR MUNICIPALITY PARK 17 688m” - - - - - Expropriation in progress
DM117TR02 - INEVSEHIR MUNICIPALITY PARK 17.739m? - - - - - Expropriation in progress
DM117TR04 - INEVSEHIR MUNICIPALITY ROAD 17.617m? - - - - - Expropriation in progress
DM117TR11 2877/14 INEVSEHIR MUNICIPALITY PARK 17.931m? - - - - - Expropriation in progress
DM12/TRO1 - INEVSEHIR MUNICIPALITY ROAD 96.365m” - - - - - Expropriation in progress

OFFICIAL BUILDING

DM167TR06 1898/1 MEVSEHIR TSM Land Plot 17.993m? - - - - - Expropriation in progress
DM16TR07 - INEVSEHIR MUNICIPALITY PARK 17 644m? - - - - - Expropriation in progress
PMI4TRO1 1163/136-138 |SABRI KARACA-AYSE ARITURK GARDEN 126 583m’ - - - - - Expropriation in progress
DM117TRO1 4791 ITED) Land Plot 126 278m? - - - - - No Expropriation

DM 15/TRO1 - KARAYOLLARI ROAD 124.250m? - - - - - Expropriation in progress
DM15/TR02 682773 BAGCILIK Land Plot 61.880m” - - - - - Expropriation in progress
DM13TRO1 178273 HAYRETTIN OZTURK Land Plot 124 536m? - - - - - Expropriation in progress
DMO1/TRO1 10883 BEKIR DERE Land Plot 135.937m? - - - - - Expropriation in progress
DM16/TRO1 _ INEVSEHIR MUNICIPALITY PARK 97 015m? _ _ _ _ _ Expropriation in progress
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WORLD BANK 1. GROUP PACKAGE-5 AYEDAS -l (IAY VI, UMRANIYE I(MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
iAY VI
12021 7. ADA 348 PARSEL [TEDAS GEN. M. Land Plot 18,00 At No Cost No expropriation necessary
in place of existing building
12291 1. ADA 1. PARSEL [Treasury 108,00 At No Cost No expropriation necessary
in place of existing building
12766 TO BE ALLOCATED AT NO COST
12444 Public (Recreation Area) Recreation Area At No Cost Allocated by Umraniye Municipality
FATVIA GZDEMIR, AZIZ KARSLI No expropriation necessary.
12803 14.20A  1PARSEL  [TiAit 0% Land Piot 174,25 12.09.1991 12.09.1991| 1 KURUS g e
12825 14 ada  5PARSEL |BAHAR SAN. SITESI 220,05 12.09.1991 20.10.1991|1 KURUS No expropriation necessary.
rented for 99 years
13352 Public (Recreation Area) Recreation Area At No Cost
13730 Public (Recreation Area) Recreation Area At No Cost | Allocated by Tuzla Municipality
13601 Public (Recreation Area) Recreation Area At No Cost
13601/ Public (Recreation Area) Recreation Area At No Cost
13567/ Public (Recreation Area) Recreation Area At No Cost
Umraniye Il
5400 251 Plot 12736 Parcel [Public Land Plot 191,00 30.09.2010 30.09.2010 At No Cost tlo expropriation necessary

in place of existing building

WORLD BANK 1. GROUP PACKAGE-6 AYEDAS -ll (IAY VI(MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK

14450(142568)

3966. Plot 1.Parcel

Treasury

Land Plot

164,35

24.04.2009|

4198

Mosque

Recreation Area

'WORLD BANK 2. GROUP PACKAGE-1 TOROSLAR-I (ADANA VIl (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK

Yoregir / Plot - 10345

DM 47/1R 10 Parcel - 1 - Park Marked in Plan
Yiregi / Plot - 10452

DM 53/TR 62 Parcel - 36 Tedas Gen Mad - Registered
Yiregi / Plot - 10313

DM 47/1R 02 Parcel - 13 Private Land Plot Planning in Progress
Saricam / Plot - 10771

DM 53/TR 03 Parcel - 12 - Land Plot Planning in Progress

DM 53/TR 80 Yiregir /ihdas - - Planning in Progress
Yiregir / Plot - 10392

DM 53/TR 56 Parcel - 11 Private Land Plot Planning in Progress
Yiregi / Plot - 2009

DM 53/TR 35 Parcel - 1 Private Land Plot Planning in Progress
Saicam / Plot - 2458

DM 47/TR 04 Parcel - 1 Park Land Plot Planning in Progress
Yiregi / Plot - 10796

DM 53/TR 05 Parcel - 12 Private Land Plot Planning in Progress
Yiregir / Plot - 10776

DM 53/TR 04 Parcel - 1 Private Land Plot Planning in Progress
Yiregir / Plot - 10992

DM 521TR 18 Parcel - 1 - Land Plot Planning in Progress
Yiregi / Plot - 11264

DM 53/TR 66 Parcel - 2 Private Land Plot Planning in Progress
Sanicam / Plot - 1251

DM 47/1R 03 Parcel - 1 Private Land Plot Planning in Progress
Saricam / Plot - 1262

DM 48/TR 06 Parcel - 1 Private Land Plot Planning in Progress
Saricam / Plot - 10361

DM 47/TR 08 Parcel - 2 Private Land Plot Planning in Progress
Yiregir / Plot - 2465

DM 521TR 06 Parcel - 12 Private Land Plot Planning in Progress

DM32-TRS7 Cukurova Land Plot Phase

DM32.TR23 Cukurova Land Plot Phase

DM32-TR05 Cukurova Land Plot Phase
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'WORLD BANK 2. GROUP PACKAGE-1 TOROSLAR-I (ADANA VIl (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
DM30-TRE Cukurova Land Plot Phase
[Apartment Bulding
DM28TR1L Cukurova 1716 Garden
[Apartment Bulding
DM30-TR20 Cukurova 1059 Garden
[Apartment Bulding
DM30TR21 Cukurova 1016 Garden
[Apartment Bulding
DM30-TR31 Cukurova 966 Garden
[Apartment Bulding
DM30-TRA2 Cukurova 513 Garden
[Apartment Bulding
DM32TR10 Cukurova [ Garden
[Apartment Bulding
DM32TR1 Cukurova 957 Garden
[Apartment Bulding
DM32TRTS Cukurova 1688 Garden
[Apartment Bulding
DM32TRIS Cukurova 1394 Garden
[Apartment Bulding
DM32TRS0 Cukurova 1463 Garden
[Apartment Bulding
DM32TRA3 Cukurova 1351 Garden
[Apartment Bulding
DM32TRA Cukurova o3 Garden
[Apartment Bulding
DM3STRIS Cukurova 1216 Garden
[Apartment Bulding
DM3STR1G Cukurova 134 |Garden
'WORLD BANK 2. GROUP PACKAGE-2 TOROSLAR-VI (HATAY Il (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
M2TR10 |5 mintika indas Left o Publc Left o Publc 74 m - - - - - - o dispute
vz 5. mintika 4639 parsel |Antakya Municipaiy Left o Publc 96 m 123.04.2009 - - - - - o dispute
iv2R1 5.mintika indas None Left o Publc 142 m - - - - - - o dispute
iM2RS |5mintika indas Left o Publc Left o Publc 150 m - - - - - - o dispute
M2TR14 |5 mintika indas Left o Publc Left o Publc 67 m - - - - - - o dispute
2R 1669 parsel Left o Publc Park Area 163 m 23.01.2009 - - - - - o dispute
iv2TREA |5 mintika indas Left o Publc Park Area 20 m - - - - - - o dispute
2 5. mintika 4605 parsel Tedas Genel Mad Transformer Area __|852 m 06.07.1982 15.04.2008 - - - - o dispute
IMGTR14A__ |Bedevi 386 parsel Tedas Genel Mad Left o Publc 48 m 126.06.2007 27.03.2009 2000 |mom - - o dispute
MGTRIE |2 mintika idas Left o Publc Park Area 40 m - - - - - - o dispute
IMGTRIA _ |Bedevi 388 parsel Left o Publc Park Area 40 m - - - - - - o dispute
ivaRs Denisii Left o Publc Park Area 20 m - - - - - - o dispute
MaTR6A |Denisi Left o Publc Park Area 302 ¢ 23.01.2009 - - - - - o dispute
ivaRY Denisii Left o Publc Park Area 20 m - - - - - - o dispute
ous Bedevi 384 parcel (Govemmen Treasury Park Area 360 mt - - - - - - o dispute
TR1/21 |Armutlu 1097 parcel Tedas Genel Mad Transformer Area | 103 m 06.07.1982 16.02.2002 - - - - o dispute
i1 1 mintika 265/5+18 ITedas Genel Mad. Transformer Area |679 m? 129.05.1986. 18.02.2002 N N No dispute
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‘Parcel No) (plot, garden, fld,etc) | %% expropriation | - of real estate Exaropation sost| EXchange, settloment, | - (dispute, cout, compltion, etc
(m2- ha) Expropration | o cash, elc)
cost
'WORLD BANK 2. GROUP PACKAGE-3 TOROSLAR-VII (GAZIANTEP XIV (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
rqe |Ciksorut Mahallesi (Demiryolu Expropration
11TRA0 Kenan) Recreation Area Park 3% Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Aticle
made *
TR Expropriation
TR Giksorut Mahallesi Existing Building 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
rgy | Ciksorut Mahallesi Ciksorut Expropriation
11TR2T Gt pare Recreation Area Park 35 Not started yet | Not registered yet |  Not paid map will be Unknown | T be paid law Article
0
made
rag | Giksorut Mahallesi (Mehmet Expropriation
R AKIF 0.0 Yan) Recreation Area Park * Not started yet. | Not registered yet |  Notpaid | mapuill be |  Unknown | 1°be Peid faw Aicle
0
made
ray  |Ciksorut Mahallesi (Gukurpark| Expropriation
11TR3T Sosyal Testsler Yam) ‘Sehit Kamil Municipality Recreation Area Park 3 Not started yet | Not registered yet | Not paid ‘map will be Unknown To be paid law Article
made *
TR Expropriation
11TR38 Giksorut Mahallesi Existing Building 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
TR Giksorut Mahallesi (Fatih Expropriation
11TR3Y Cami Kot Existing Building 35 Not started yet | Not registered yet |  Not paid map will be Unknown | T be paid law Article
0
made
- Ciksorut Mahallesi (Tirkan Expropriation
TR Akcan 1.0.0 Arkasi) Private Ownership * Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
Ciksorut Mahallest (Ender Sramnaion
11TR41 | Yilmaz Cad Sosyal Tesisler Recreation Area Park 35 Notstated yet | Not registred yet |  Notpaid | map il bs Unknown | T be paid law Article
yan) e 0
- Giksorut Mahallesi (Hobi Expropriation
R Bahcesi Yan) Recreation Area Park * Not started yet. | Not registered yet |  Notpaid | mapuill be |  Unknown | 1°be Peid faw Aicle
made *
) Expropriation
11TR45 Ciksorut Mahallesi No Allocation Yet 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
- Umt Mahallesi Sosyal Expropriation
11TRAT et yam) Recreation Area Park 3% Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T00e na"; (l’aw Adticle
made
- Yazcik Mahallesi Sagr ve Expropriation
11TR S5 Dieilor Dae o Recreation Area Park 35 Not started yet | Not registered yet |  Not paid map will be Unknown | T be paid law Article
made *
= . Expropriation
12TRA0 Omek Sanayi Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
= . Expropriation
12TRA1 Omek Sanayi Sidewalk 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
) . Expropriation
12-TR48 Omek Sanayi Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
) . Expropriation
12TR49 Omek Sanayi Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
made *
) . Expropriation
12-TR50 Omek Sanayi Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
0
made
Tafekci Yusuf Bulvan protokol Expropriation
1/4-TR-124 Yolu Uzen ‘Sahinbey Municipality Recreation Area Park 3 Not started yet | Not registered yet | Not paid ..:p ﬂ.. be Unknown To be paid law Article
0
made
Tafekci Yusuf Bulvan protokol Expropriation
1/4-TR-125 Yolu Uzen ‘Sahinbey Municipality Recreation Area Park 3 Not started yet | Not registered yet | Not paid ..:p ﬂ.. be Unknown To be paid law Article
made *
- Expropriation
1/5TRAG Karsiyaka Mahallesi No Allocation Yet 3% Netstaed yet | Notregisteredyet | Notpaid | maponiibe |  Unknown | 10 0% Pad law Aticle
made *
R Karsiyaka Mahallesi ismet Expropiation
1/5TRA8 Biea Lises: Arkas, ‘Sehit Kamil Municipality Private Ownership 3 Not started yet | Not registered yet | Not paid ‘map will be Unknown To be paid law Article
made *
) Expropriation
16TR32 Boyaci Mahallesi Existing Building 3% Netstaed yet | Notregisteredyet | Notpaid | maponiibe |  Unknown | 10 0% Pad law Aticle
made *
Tifekgi Yusuf Bubvan Taner Expropriation
1/6TR-33 Kstal Parka ‘Sahinbey Municipality Recreation Area Park 3 Not started yet | Not registered yet | Not paid ..:p ﬂ.. be Unknown To be paid law Article
made *
Kepenek Mahellesi stikial Expropiation
VETRAG 10.0 yam kaldinm Sidewalk * Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
. Karsiyaka Mahallesi Ipek yolu Expropriation
18-TR6 pi Existing Building 3% Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Aticle
made *
. Karsiyaka Mahallesi (Hawzlu Expropriation
8- TRO9 kahve yani) Existing Building * Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
0
‘made
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'WORLD BANK 2. GROUP PACKAGE-3 TOROSLAR-VII (GAZIANTEP XIV (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
Exproptation
119 -TR47 |Karsyaka Mahalesi lpek yolu Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
yaya tst gecidi yani o il %
Expropiation
119-TR4g |Karsiyaka Mahallesi (Yildiz B Existing Building 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Market yan) o il %
Expropriation To be paid law Atticle
1/9-TR 52 |Boyno Mahallesi Boyno Parka ‘Sehit Kamil Municipality Recreation Area Park 3 Not started yet | Not registered yet | Notpaid | mapwilbe |  Unknown b
made
Expropiation
119-TR53 No Allocation Yet 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
111 -TRog |Kocatepe Ma;':'les' 164 Pilon Usuftuct exists 3 Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Kocatepe Mahallesi Muhtarlik Expropiation To be paid law Article
111-TR10 pe o Usufruct exists 3 Not started yet | Not registered yet | Not paid map will be Unknown "3‘30
made
Kocateps Mahallesi Eski Expropiation
M1-TR11 | Dalak Caddes (ifan Gida Usufruct exists 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
Karsis) made
Expropiation
112 TR 04 21H1b No Alocation Yet 35 Not started yet | Not registered yet |  Not paid map will be Unknown | T0P® Fa“;("a‘” Adicle
made
Expropiation
132-TR 12 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR21 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR 22 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR23 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR 25 Omek Sanayi Recreation Area Park 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR27 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR 31 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR 32 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR34 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR 35 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
132 TR 36 Omek Sanayi Private Ownership 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Ogretmeneer Mahallesi Ermonior R
IDMH1TRI3 | (Vega radyo karsis) Sagiik ‘Sahinbey Municipality Recreation Area Park 3 Not started yet | Not registered yet | Notpaid | mapwilbe |  Unknown paig
ocati yan: made
Expropiation
IDMITR 18 Battalhoyik ‘Sahinbey Municipalty Recreation Area Park 3% Not started yet | Not registeredyet |  Notpaid | mapwillbe | Unknown | T° P PaawAicle
made
Expropiation
] Osmangazi Mahallesi Rayll To be paid law Atticle
DRI | e ‘Sehit Kamil Municipality Recreation Area Park 3 e sated et | Notrogitasdye | Ntpad | mapuilbe | o b
Expropiation
3DMt3-TRY7 | Binevier Mahallesi Binevier ‘Sahinbey Municipalty Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
saglk Ocag yani made *
Expropiation
3DM13TR1g | Binevler Mahallesi | Bahattin ‘Sahinbey Municipality Recreation Area Park 3% Not started yet | Not registered yet | Notpaid | mapwilbe | Unknown | 10 D2 Paid faw Aticle
Kayall 10.0 yam park o il %
Expropiation
3DM13-TRp1 | Binedier Mahallesi Binevler ‘Sahinbey Municipality Recreation Area Park 3 Not started yet | Not registered yet |  Not paid map will be Unknown | TO be paid law Article
Pria Arkas: Kiilk park P £
Expropiation
3/DM14TRo3 |  Binevier Mahallesi 17-22 Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet | Notpaid | map will be Unknown | To be paid law Article
‘Sokak kesisimi park ol £
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'WORLD BANK 2. GROUP PACKAGE-3 TOROSLAR-VII (GAZIANTEP XIV (MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
Exproptation
3/DM14.TRo4 | Binevier Ma’;z':" Muhtarlic Existing Building 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3/DM14.TRo7 | Binevier Mahallesi Gondl Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Polat Park P £
Expropiation
IDMI4TRIT 20kd No Allocation Yet 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
" Expropiation
DM14TRI3 | O ca""‘i;":aﬁk Egitim Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3DM14TR15 | Konak mahallesi Eski Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
topraksu bahgesi yani P £
Expropiation
IDMA4TRI7 Askeriye i No Allocation Yet 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
IDM14TR18 Askeriye i No Allocation Yet 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
IDM14TRIY Askeriye i No Allocation Yet 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
IDM14TR21 KANAL 27 TV YANI No Allocation Yet 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3DM14.TR24 | KONaK "‘a":"';z'kw numaral ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3/DM14.TRo5 | Konak mahallesi Ahmet ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Muhtar camii yan: park P £
Expropiation
Konak Mahallesi Cumhuriyet To be paid law Atticle
aomaTRzs | Kook tiebeles Cumver No Allocation Yet 3 e sated et | Notrogitasdye | Ntpad | mapuilbe | o b
Expropiation
3/DM14.TR32 | Konak Mahallesi Uzay cati Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Pazar yer karsisi P £
Expropiation
Konak mahallesi Cumhuriyet To be paid law Atticle
Unkn
aom4TRay |2k mbalest Sy ‘Sahinbey Municipality Recreation Area Park 3 e sated it | Notrogtasdye | Ntpad | mapuilbo inknown b
Expropiation
3/DM14.TR36 | Cumhuriyet caddesi Hanif ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Siraci 10,0 yam park P £
Cumhuriyet Caddesi Expropriation To be paid law Article
IDM14TRI e No Allocation Yet 3 Not started yet | Not registered yet | Notpaid | mapwilbe |  Unknown
8248.S0KAK P £
Expropiation
IDM14.TR40 19120 No Allocation Yet 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Cumhuryet Caddesi Emniyet Expropiation E———
IDMI5-TRI0 uk Subesi Madrag inbey Municipalty Recreation Area Park 3 Not started yet | Not registered yet | Notpaid | mapwilbe |  Unknown el
Cocuk Sul igu P 30
arist park made
Expropiation
3/DM15TR3p | Beyazlar Mahallesi Sehit Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Kamil camii yani park P £
Expropiation
3/DM15.TR35 | Beyaziar Ma:;':s' Beyazlar ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3/DM15.TR36 | BeYaziar M:,";':f' Askeriye ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3/DM15TR37 | Beyaziar Mahallesi Askeri ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Lojmanar Arkasi P £
Expropiation
3DM15.TR38 Tufekgi Mahallesi Private Ownership 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T0P® "a“;("a‘” Article
made
Expropiation
3DM15TR41 | BEVAZLAR Mahallesi | ‘Sahinbey Municipality Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Nacar Camii yam park P £
Expropriation To be paid law Article
IDM27-TRI3 | 60.YIL Mahalesi 60.Yil Parks ‘Sahinbey Municipality Recreation Area Park 3 Not started yet | Not registered yet | Notpaid | mapwilbe |  Unknown b
made
Expropiation
3DM27.TR14 | Tofekei Mahallesi Yunus Recreation Area Park 35 Not started yet | Not registered yet |  Not paid ‘map will be Unknown | T be paid law Article
Emre Parla P £
Bagkarakol Yesil Cami yan Expropriation To be paid law Article
4/DM9 -TR22 m’i V3 Recreation Area Park 3 Not started yet | Not registered yet | Not paid map will be Unknown %
‘made
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cost
WORLD BANK 2. GROUP PACKAGE-4 ULUDAG Il (BURSA II(MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK

o214 gﬂ":g‘g“‘o:‘”f; pf::je“‘”“ S0k ISerhat COKGUGLU Land Plot 36.53m* | Not started yet 03.02.2009 —
w138 ?g;‘g‘;i:‘tv"qa;azz:‘“ S0k IS kan ALTIN House 109.98 m*  |Not started yet 07.03.2005 —

DM 21038 Expropriation completed
DM 21110 Public. not transferred yet
DM 23116 Public. not transferred yet
DM 23115 Expropriation completed
D 2317 Public. not transferred yet
w2321 YS:HPH\T A‘:’zsf Sk \yrettin GULEG. Land Plot 4045m* | Not started yet 18.11.1997 —
w2721 ‘P’i'i’;"gjc:e?” Sok 4047 | ppmet SAHIN Land Plot 9145 m* [Nt started yet 15.05.1990 —

DM 27720 Public. not transferred yet
Dm 27719 Expropriation completed
w2t oot pen o S 4%/ saim ALiBAS! Land Plot 118,85 mt Nt started yet 02.08.1994
T e e et [Miehmet Nuri KUGUK Land Plot 80.00mF  [Not started yet 09.08.2002 o be buit ater
w2106 ;:;::';‘;y;&f:iyjk |Selamettin DIKENCIK and partners  |Field 88.00m*  [Not started yet 23.05.2008

DM 23102 Public. not transferred yet
DM 23103 Public. not transferred yet
DM 23105 Public. not transferred yet
oM 27714 Public. not transferred yet
om 27715 Public. not transferred yet
w2219 ;:E“;;’;‘:P"‘gi"‘ ‘;‘;’2“”“" |Adem TABUK and partners House 108.00 m*  |Not started yet 08.12.1998 —

DM 22123 Public. not transferred yet
w2220 ;;1";5;‘::': Mpz':cje" Sok- | Adem TABUK and partners House 106,00 m*  |Not started yet 08.12.1998 —

DM 22124 Public. not transferred yet
o270 gif";;:“;:{" Q":’;::a Vildinm Municipaiity Land Plot 90,00 m* [Nt started yet 21.07.2009 —

DM 2114A Expropriation completed

ouz gif";:’;“;:{" Q":’;vcf‘s'“e' Remziye KUMCU and partners House 140,00 m*  |Not started yet 24.11.1980 —

TR 20725 Public. not transferred yet
TR 2024 Expropriation completed
TR 20723 Expropriation completed
TR 1202 Public. not transferred yet

TR 12/06

Public, not transferred yet
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WORLD BANK 2. GROUP PACKAGE-4 ULUDAG Il (BURSA II(MERKEZ)) LV +HV (MV) ELECTRICITY NETWORK
Baglaralt Mah. 415 Sokak
TR 1205 Lot Pt 1 Pomeel Yildinm Municipality and partners  [Land Plot / Park 75,00mF [Nt started yet 02.10.2006 Pivate Ounership
TR 1209 Public. not transferred yet
TR 1518 Public. not transferred yet
TR 1516 Expropriation completed
TR12007A Public. not transferred yet
TR 1207 Expropriation completed
Fidyekizik Mah. 4 Sok. 4172
P Vidinm Municipality House 60.00m* [Nt started yet 26031990 Pivate Ounership
TR 15/26A Public. not transferred yet
TR 1523 Public. not transferred yet
TR 1510 Public. not transferred yet
'WORLD BANK 2. GROUP PACKAGE-5 AKDENIZ + OSMANGAZI-l (ISPARTA VI, ISPARTA VII, AFYON Ill) LV +HV (MV) ELECTRICITY NETWORK
AFYON III
[Ahmet GOBEL / Abdilkadir oglu Fisse
|Ayse OZBAY / Abdlkadi kiz Hisse-1/
Afyonkarahisar/ MERKEZ _[lorahim GOBEL / Abdulkadi_Hisse-1/5 Afyon 1. fcra Cost b 0 cout. regsta
DM1-TRO01 (M2)| Getinkaya Mah. Ciritkayasi [Osman GOBEL / Abdulkadir Hisse-1/5 FIELD 860 m? 09.03.1978 127400 TL | 938640TL 13011983 Memurluguna st paid to cour, registration in
progress
Mevkii 797 adal4 parsel | Mshmet GOBEL Hisse:1/15 Tediyesinden
| Stk GOBEL Hisse-1/15
[Abdullah YILVIAZ GOBEL Hisse:1/15
[Afyonkarahisail MERKEZ
|AFYON IMAM HATIP OKULU
DM1.TR12 E::;\é\;pmav Mah 845 adai269 [FL6OF N B Land Plot 30m? Expropriation il be started
‘Afyonkarahisal NERKEZ
DMITRID | o on 256 o & |TURKIYE DIYANET VAKFI AFYON Land Pt o Letier was sent to Turkey Religious
e IsuBESi |Afais, response expected
DM1-TR45 QZZ"“’"““S'E;;“::" MERKEZ | afyonkarahisar Municipality PARK 30m Expropriation will be started
[Afyonkarahisai MERKEZ
oM TRA O o minoth g _|COvemment Treasury PARK 2m No Registration
[Afyonkarahisar! MERKEZ
DM1-TR37  |Dogumevi Bahgesi 356 Ada, |Govemment Treasury Land Plot 0m Expropriation il be started
1220 Parsel
[Afyonkarahisail MERKEZ
DM1-TR48  |Celinkaya Mah. Cirtkayasi ~|Govemment Treasury Land Plot 0m Expropriation il be started
ieviii 797 ada/93 parsel
|Afyonkarahisar! MERKEZ
DwiTRa | |Afyonkarahisar Municipality PARK 0m No Registration
|Afyonkarahisar MERKEZ
Mt TRA [ e |Afyonkarahisar Municipalty PARK 0m No Registration
|Afyonkarahisar! MERKEZ
DM1-TR28  |Ordu Bulvan Askeriye Arkasi [Afyonkarahisar Muricipality Land Plot 2m No Registration

(Cikmaz:
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'WORLD BANK 2. GROUP PACKAGE-5 AKDENIZ + OSMANGAZI-l (ISPARTA VI, ISPARTA VII, AFYON Ill) LV +HV (MV) ELECTRICITY NETWORK
AFYON III
[Afjonkarahisai MERKEZ
TRt ane~_|Ayonkaratisar Muricpaity Land Plot 18 m No Registration
[Afyonkarahisarl MERKEZ
DM1-TRI0  [Dumlupinar Mah 841 ada/96 | Afyonkarahisar Municipality PARK 25m Expropration il be started
parsel
|Afyonkarahisail MERKEZ
TR e e kasee|/Yonkaratisar Muricpaity Land Plot 18 m No Registration
“Alanin plan tadiati Aonkarahisar
|Afyonkarahisar! MERKEZ Belediyesince yapimist Kamu
DM1TROS  [Marulcu Mah. 803 Ada,654 | Afyonkarahisar Municipality Land Plot 30m Yaran Karan ainacak ve
Parsel Kamulastirma islemlerine
baglanacakir.
[Afyonkarahisail MERKEZ
DMATROS  [Cumburiyet Mah. Yeter Sitesi |Afyonkarahisar Municipality PARK 25m No Registration
Yan
[Afyonkarahisail MERKEZ
DM1-TRO02  [Getinkaya Mah. lipiar Mevkii [ Treasury Recreation Area 30m Expropration il be started
21 Ada, 23 Parsel
[Afyonkarahisar! MERKEZ
DM1-TRA7  [Getinkaya Mah. 931 Ada, 183 |Afyonkarahisar Municipality Land Plot 30m Expropration il be started
Parsel
[Afyonkarahisail MERKEZ
DMI-TRO7  [Marulcu Mah. 817 Ada, 956 |Sosyal Giveniik Kurumu Baskaniig Land Plot B/ Expropration il be started
Parsel
[Afyonkarahisail MERKEZ
DMETRO2  [Hamidiye Mah. 51 Ada, 121 |Afyonkarahisar I Ozel idaresi Land Plot 30m Expropration il be started
Parsel
[Afyonkarahisail MERKEZ
DMATROS  [Marulcu Mah. 817 Ada, 957 |Govermment Treasury Land Plot 30m Expropration il be started
Parsel
[Afyonkarahisail MERKEZ
DM1TRO8  [Marulcu Mah. 816 Ada, 742 |Govermment Treasury Land Plot 25m Expropration il be started
Parsel
[Afyonkarahisai MERKEZ
DMATRO2  [Marulcu Mah. 412 Ada, 22 |Afyonkarahisar I Ozel idaresi Land Plot 30m Expropration il be started
Parsel
[Afyonkarahisail MERKEZ
owiRis  [Shenkerabiear Afyonkarahisar Municipalty Expropration completed
[Afyonkarahisar MERKEZ
o1z [Shreniaraties Afyonkarahisar Municipalty Expropration completed
[Afyonkarahisai MERKEZ
iRyt [Aonkarabi Treasury Rented flom Finance Ministry
vt [Aerkarshisal MERKEZ gy oicaratisar Municipaiy Expropriation completed
ovaRos  |Aenkarahisal MERKEZFTTorr Gonel Maduriogu Rental protocal in progress
[Afyonkarahisail MERKEZ
DMATROT  [Haci Nasuh Mah. 423 Ada, 85| Govermment Treasury Land Plot 1988 In egistration phase
Parsel
Wierkez Voyvoda Mahalles -
ot Rsy  [[kez Venoda TEDAS Genel Maduriuga Land Plot Transfer flom Municipalty
DMI-TRI7  [Merkez Dumlupinar Mahallesi |Afyonkarahisar Municipality PARK Expropration completed
DM1-TRY No Allocation
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'WORLD BANK 2. GROUP PACKAGE-5 AKDENIZ + OSMANGAZI-l (ISPARTA VI, ISPARTA VII, AFYON Ill) LV +HV (MV) ELECTRICITY NETWORK
ISPARTA VI, ISPARTA VIl
DM3TR23 | KARAAGAC MAH 5698 |IL OZEL IDARESI Land Plot 60 [Expropriation i progress
DM2TRIS | KARAAGAGMAHA0-1 |HUSEYIN AKGAYLI Vineyard 121 [Expropriation in progress
DMBTR24 | GULCU MAH. 1606-109  |ISPARTA MUNICIPALITY Land Plot 7 [Expropriation in progress
DMBTR23 |  GULCUMAH. 657-13  |AHMET ARTAN HAKAN ARTAN Land Plot %23 [Expropriation in progress
DMBTR20 | HISARMAH 14447 |ISPARTAMUNICIPALITY Land Plot 66.93 [Expropriation in progress
DM3TRI | KARAGAGMAH. 8721 [ISPARTA MUNICIPALITY Land Plot 95,85 [Expropriation in progress
[BEDEN TERBIVEST GENEL SPORT CENTER
oMITRIM | KEPECIMAH tas71 PO TERD e 114,79 [Expropriation in progress
DMBTR17 | SULUBEY MAH. 16096 |ISPARTA MUNICIPALITY WOODEN HOUSE 72 [Expropriation in progress
DM2TR1E DAVRAZ MAH. ISPARTA MUNICIPALITY Land Plot Expropriation il being prepared
D6 TR10 SANAYI MAH. 9244 [Treasury Q'RA”:ESO‘:(S'ULU VE |Expropriation file being prepared
DM3 TR2T ISPARTA MUNICIPALITY Land Plot Expropriation il being prepared
DMBTRIS | ISKENDERMAHA413-12 |ISPARTA MUNICIPALITY Land Plot Expropriation il being prepared
MEFIVIET BUYUKGAYLIFAYRIVE | WOODEN HOUSE
owrTRis | ceLesiLer Man a7 [T BVRCAYL Y o OEE oS 1965 [Expropriation in progress
[SEVKIVE ULUDAG,HUSEYIN
|CONURLU SELAHATTIN TURK,
MOYESSER BASCIFTCI, HUSEYIN
N IGUNAY, HATICE AKEKMEK,
DM2TRIT | KARAAGAC Mar 3433 |CbAT HETERAKCKNER o FIELD [Expropriation il being prepared
[TORK. HAVVA ULUDAG, ALIHSAN
ITORK. MUSTAFA GUNAY, ZELIHA
HOSGRIN
[Existing bulding wil be demolshed, o sxproptation problem. Allocated
Inew concrete transformer Kiosk will be as transformer buiding in
DM7TR12 | PIRIMEHVET MAH buit [Teansformer Area development plan
[Existing bulding wil be dsmolshed, No expropiation problem. Allocated
Inew concrete transformer Kiosk will be as transformer buiding in
o7 TR17__[TURAN MAR buit [Teansformer Area development plan
[BINA ALTI TRAFO (BAGIVSIZ
IBOLUMON MOLKIYETI TEDAS [Basement foor o expropiation problem.
DMBTRO3 | GAZIKEMAL MAH |GENEL MUDURLUGUNE AIT)
) o sxproptation problem. Allocated
DM3TRI2 [KARAAGAC MAH [Recreation Area Left to Public Recreation Area s transformer buiding in
No expropiation problem. Allocated
DM3TR31 |KEPECI MAH [Recreation Area Left to Public Recreation Area s transformer buiding in
No expropiation problem. Allocated
DM3TR30 [DAVRAZ MAH [Recreation Area Left to Public Recreation Area s transformer buiding in
[TEDAS Garden - Existing buiding will
be demolished, new MOD-4 INo expropriation problem.
DM1TRY  |SanAYiMAR wansformer buikding vil be buit [Teansformer Area
o sxproptation problem. Allocated
DM2TR3  |DAVRAZ MAH. |Recreation Area Left to Public. |Recreation Area las transformer building in
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WORLD BANK 2. GROUP PACKAGE-5 AKDENIZ + OSMANGAZI-l (ISPARTA VI, ISPARTA VII, AFYON i) LV +HV (MV) ELECTRICITY NETWORK
ISPARTA VI, ISPARTA VI
[No expropriation problem. Allocated
IDM2 TRS IDAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
DM2TR12_ [DAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DM2TR22  [DAVRAZ MAH Inew MOD-5 transformer building wil be Transformer Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DM2TR29  [SANAYI MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
IDM3 TR2 IDAVRAZ MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[No expropriation problem. Allocated
IDM3 TRa IDAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
IDM3 TR6 IDAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
IDM3 TRE IDAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
IDM3 TRY IDAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DM3TR14__|SERMAT MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[No expropriation problem. Allocated
DM3TR18__ [DAVRAZ MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
DM3TR26 _|SERMET MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DM3TR28  |SERMET MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[No expropriation problem. Allocated
IDM4 TR18 __|AYAZMANA MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
IDM6 TRS |ANADOLU MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DMB TR11___ |SANAYI MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[No expropriation problem. Allocated
DMBTR12__ [SANAYI MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DME TR15__|ANADOLU MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
DM6 TR16___|ANADOLU MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[No expropriation problem. Allocated
DM TR24 _|MODERNEVLER MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[Existing building will be demolished. [No expropriation problem. Allocated
IDM8 TRS IKUTLUBEY MAH Inew concrete transformer kiosk will be |Transformer Area 25 transformer building in
[BINA ALTI TRAFO ( BAGIMSIZ
[BOLUMUN MOLKIYETI TEDAS BODRUM KAT INo expropriation problem.
DMBTR13  |GAZIKEMAL MAH | GENEL MUDURLUGUNE AIT) |BAGIMSIZ BOLUM
[Existing building will be demolished. [No expropriation problem. Allocated
Inew concrete transformer kiosk will be las transformer building in
DMBTR14___|SERMET MAH built [Transformer Area |development plan
[No expropriation problem. Allocated
DM TR26 _ |GULEVLER MAH IRecreation Area Left to Public [Recreation Area 25 transformer building in
[No expropriation problem. Allocated
IDM7TR31  |KECECI MAH Recreation Area Left to Public Recreation Area |as transformer building in
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